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ESTIMATE RUN 02/02/2006

ESTIMATE SUMMARY 14:08:57

CONTID: C15566         ESTIMATE NO: 0002 FINL 2005

PCN: 15566-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 VIADUCT TEMP SHORING PERCENT TIME:

PROJECT NO: ER R600-276                   

I-70 VIADUCT TEMP SHORING

NAME OF ROAD: I-70

PROJECT COUNTIES: DENVER

CONTRACTOR:

FLATIRON CONSTRUCTORS,  INC. AND SUBSIDIARIES PAY PERIOD ENDING 02/02/2006 DATE TIME STARTED 11/28/2005

10090 I-25 FRONTAGE ROAD DATE LET 11/11/2005 DATE WORK BEGAN 11/28/2005

 DATE AWARDED 11/22/2005 DATE TIME STOPPED 12/15/2005

 DATE CONTRACT EXECUTED 11/23/2005 DATE ACCEPTED 12/15/2005

LONGMONT CO 80504     303/485-4050 DATE NOTICE TO PROCEED 11/28/2005

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 94,898.50 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 71,745.00 NON-PARTICIPATING 7,998.15

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 776.79

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

71.43

TIME ALLOW:

ORIG TIME ALLOW:

14 CALENDAR DAYS

CALENDAR DAYS14

69.65%

28,798.41

7,998.15

7,998.15

8,774.94

$

$

$

$

0.00

66,100.09

66,100.09

0.00

66,100.09

0.00

0.00

66,100.09

0.00

AMOUNT DUE 66,100.09 8,774.94

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 8,774.94

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

10.0
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PCN: 15566-BID    ESTIMATE RUN 02/02/2006

PROJECT: ER R600-276                   ESTIMATE NO: 0002 14:08:57

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF CONCRETE PAVEMENT 32.000 20.000

SY  0.000 0.00

93.00000 20.000 1,860.00

202-00210  
 

0010 *RESET GATE 1.000 1.000

EACH 0.000 0.00

500.00000 1.000 500.00

210-01011  
 

0015 *RESET CHAIN LINK FENCE 30.670 30.670

LF  0.000 0.00

50.00000 30.670 1,533.50

210-01050  
 

0020 CONCRETE PAVEMENT (6 INCH) 32.000 20.000

SY  0.000 0.00

90.00000 20.000 1,800.00

412-00600  
 

0025 *LINE POST (CHAIN LINK) 12.000 11.000

EACH 0.000 0.00

94.00000 11.000 1,034.00

607-52900  
 

0030 *END POST (CHAIN LINK) 9.000 5.000

EACH 0.000 0.00

310.00000 5.000 1,550.00

607-52905  
 

0035 *FENCE CHAIN LINK (72 INCH) 139.000 139.000

LF  0.000 0.00

15.00000 139.000 2,085.00

607-53172  
 

0040 *16 FOOT GATE SINGLE (CHAIN LINK) 1.000 1.000

EACH 0.000 0.00

650.00000 1.000 650.00

607-60216  
 

0045 MOBILIZATION 1.000 0.735

L S 0.265 2,277.15

8,593.00000 1.000 8,593.00

626-00000  
 

0050 *FLAGGING 60.000 22.500

HOUR 0.000 0.00

23.00000 22.500 517.50

630-00000  
 

0055 *TRAFFIC CONTROL MANAGEMENT 4.000 4.000

DAY 0.000 0.00

410.00000 4.000 1,640.00

630-00012  
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PCN: 15566-BID    ESTIMATE RUN 02/02/2006

PROJECT: ER R600-276                   ESTIMATE NO: 0002 14:08:57

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0056 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 4.000 0.000

EACH 0.000 0.00

66.00000 0.000 0.00

630-80335  
 

0060 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 4.000 1.000

EACH 1.000 11.00

11.00000 2.000 22.00

630-80341  
 

0065 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 20.000 3.500

EACH 3.500 238.00

68.00000 7.000 476.00

630-80342  
 

0070 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

2.000 1.000

EACH 1.000 190.00

190.00000 2.000 380.00

630-80358  
 

0075 *PORTABLE MESSAGE SIGN PANEL 3.000 0.000

DAY 0.000 0.00

95.00000 0.000 0.00

630-80359  
 

0080 CONCRETE BARRIER (TEMPORARY) (INSTALL ONLY) 230.000 104.000

LF  104.000 5,200.00

50.00000 208.000 10,400.00

630-80375  
 

0085 *TRAFFIC CONE 100.000 20.000

EACH 20.000 82.00

4.10000 40.000 164.00

630-80380  
 

0090 F/A MINOR CONTRACT REVISIONS 20,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0095 F/A EROSION CONTROL 2,500.000 895.080

F A 0.000 0.00

1.00000 895.080 895.08

700-70380  
 

CAT 0200 $7,998.15 34,100.08CURRENT AMT 62,898.50 $$

CAT NO0300 STRUCTURES 

0100 MODIFY STRUCTURE 4.000 4.000

EACH 0.000 0.00

8,000.00000 4.000 32,000.00

210-04025  
 

CAT 0300 $0.00 32,000.00CURRENT AMT 32,000.00 $$

PROJECT TOTAL 7,998.15 $ 66,100.08CURRENT AMT 94,898.50 $$


